AGENDA ITEM M

CITY OF LoDI
CouNcliL COMMUNICATION

AGENDA TITLE: Accept Improvements Under Contract for DeBenedetti Park/G Basin Rough
Grading Project

MEETING DATE: January 6,2010

PREPARED BY: Public Works Director

RECOMMENDEDACTION: Accept the improvements under the contract for the
DeBenedettiPark/G Basin Rough Grading Project.

BACKGROUND INFORMATION:  The contractfor this project was awarded to A.M. Stephens
Construction Company, of Lodi, on December 17, 2003, inthe
amount of $266,678. Acceptance of these improvements will close
this six year old project.

This project developed the storm drainage detention basin for southwest Lodi. This first phase of the
park development consisted of the excavation, rough grading and export of material from the
DeBenedetti Park site. The work also included some fencing, rip-rap erosion protection, and other
drainage-relatedwork.

The excavation/grading of this basinwill provide storm drainage detention storage for the area north of
Harney Lane, bounded by Lower Sacramento Road on the west and the Woodbridge Irrigation Canal on
the east and north. Inorder to reduce the excavation costs, this rough grading contractor was originally
given four years to complete the excavation and rough grading. The City approved a contract extension
to December 31, 2008. The contract was then suspended until May 1, 2009, to allow the

Recreation Commission and the City Council additional time to review a proposalto revise the grading
plan. The Recreation Commission reviewed the revised grading plan at its March 12 meeting and voted
to have the plan presentedto Council with Commission representation.

City Council, at its meeting of May 6, 2009, approved a redesign/regrading of the storm drainage storage
areas of DeBenedetti Park and AM. Stephens Constructionwas given an additional five-month
extension.

The final contract price was $561,450.54. The difference between the contract amount and the final
contract price was due to seven contract change orders. These contract change orders includedthe
modificationto the grading of the storm drain area ($163,000), the installation of a 48-inch storm drain
pipe to connect the two basins ($48,600), regrading of the northwest basin ($43,989), and miscellaneous
fencing and maintenance items.

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of
Completionwith the County Recorder’s office. The notice serves to notify vendors and subcontractors
that the project is complete and begins their 30-day period to file a stop notice requiring the City to
withhold payments from the prime contractor in the event of a payment dispute.
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FISCAL IMPACT: There are no additional maintenance costs associated with the project.
However, there will be additional operation and maintenance costs for the
parks and storm drain facilities once they are completed.

FUNDINGAVAILABLE: Parks and Recreation Impact Mitigation Fee Fund (1217) $ 90,000.00
Storm Drain Impact Mitigation Fee Fund (326017) $471,450.54

Fam—

James M. Rode F. Wally Sandelin
Interim Parks and Recreation Director PublicWorks Director

Prepared by Wes Fujitani, Senior Civil Engineer
FWSMWKF/pmf
cc: Purchasing Officer

City Attorney

Parks Superintendent

Parks Project Coordinator
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